
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/15/2002

ESTIMATE SUMMARY 14:26:14

CONTID: C11180-ALT     ESTIMATE NO: 0027 FINL 1991

PCN: 11180-ALTBID1 COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

UINTAH SOUTH TO BIJOU PERCENT TIME:

PROJECT NO: C 0252-284                    

BIJOU ST. - NORTH

NAME OF ROAD: I-25

PROJECT COUNTIES: EL PASO

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 10/15/2002 DATE TIME STARTED 05/19/1997

7353 S. EAGLE STREET DATE LET 02/06/1997 DATE WORK BEGAN 05/19/1997

 DATE AWARDED 02/11/1997 DATE TIME STOPPED 11/01/2000

 DATE CONTRACT EXECUTED 02/11/1997 DATE ACCEPTED 11/01/2000

CENTENNIAL CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 05/19/1997

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,443,307.16 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 6,349,189.39 NON-PARTICIPATING 8,816.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 15,872.97

SECURITIES ENCUMBERED -15,872.97

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.79

WORK DAYS

WORK DAYS

100.00%

-0.02

8,816.00

8,816.00

8,816.00

$

$

$

$

13,469.99

7,429,837.19

7,443,307.18

0.00

7,443,307.18

0.00

0.00

7,443,307.18

0.00

AMOUNT DUE 7,443,307.18 8,816.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 8,816.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

326.0 TIME ALLOW: 330

ORIG TIME ALLOW: 260
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PCN: 11180-ALTBID1 ESTIMATE RUN 10/15/2002

PROJECT: C 0252-284                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS (PRECAST CONCRETE WALL ALT.) 

0005 CLEARING AND GRUBBING 31.500

0.000

201-00001  
 

31.500

ACRE

991.65000 31,236.9831.500

0.00

0010 REMOVAL OF TREE 313.000

0.000

202-00010  
 

313.000

EACH

260.68000 81,592.84313.000

0.00

0015 TREE TRIMMING 9.000

0.000

202-00011  
 

9.000

EACH

527.50000 4,747.509.000

0.00

0020 REMOVAL OF SIDEWALK 169.000

0.000

202-00200  
 

169.000

SY  

2.13000 359.97169.000

0.00

0025 *REMOVAL OF FENCE 130.000

0.000

202-01000  
 

130.000

LF  

3.17000 412.10130.000

0.00

0030 PLUG CULVERT DELETED FORM 105 0.000

0.000

202-04001  
 

0.000

EACH

1,127.84000 0.000.000

0.00

0035 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 53,178.000

0.000

203-00060  
 

53,178.000

CY  

3.37000 179,209.8653,178.000

0.00

0040 EROSION BALES 215.000

0.000

208-00010  
 

215.000

EACH

12.77000 2,745.55215.000

0.00

0045 SEDIMENT REMOVAL AND DISPOSAL DELETED FORM 105 0.000

0.000

208-00110  
 

0.000

CY  

26.60000 0.000.000

0.00

0050 *RESET FENCE 492.000

0.000

210-01000  
 

492.000

LF  

11.50000 5,658.00492.000

0.00

0055 ADJUST MANHOLE 17.000

0.000

210-04010  
 

17.000

EACH

478.80000 8,139.6017.000

0.00
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PCN: 11180-ALTBID1 ESTIMATE RUN 10/15/2002

PROJECT: C 0252-284                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS (PRECAST CONCRETE WALL ALT.) 

0060 *SEEDING (TEMPORARY) 7.160

0.000

212-00009  
 

7.160

ACRE

89.69000 642.187.160

0.00

0065 *MULCHING 7.160

0.000

213-00000  
 

7.160

ACRE

247.94000 1,775.257.160

0.00

0070 *MULCH TACKIFIER 716.000

0.000

213-00061  
 

716.000

LB  

1.11000 794.76716.000

0.00

0075 TRANSPLANT TREE 32.000

0.000

215-00010  
 

32.000

EACH

395.63000 12,660.1632.000

0.00

0080 SEGMENTAL CONCRETE RETAINING WALL 279.000

0.000

504-08250  
 

279.000

SF  

26.13000 7,290.27279.000

0.00

0085 21 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 80.000

0.000

603-01215  
 

80.000

LF  

44.69000 3,575.2080.000

0.00

0087 30 IN RCP (CIP) MCR LINE ITEM 6 120.000

0.000

603-01305  
 

120.000

LF  

52.75000 6,330.00120.000

0.00

0090 42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 
DELETED FOEM 105

0.000

0.000

603-01425  
 

0.000

LF  

91.40000 0.000.000

0.00

0095 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 
DELETED FORM 105

0.000

0.000

603-01485  
 

0.000

LF  

104.43000 0.000.000

0.00

0097 60 IN RCP (CIP) MCR LINE ITEM 7 8.000

0.000

603-01605  
 

8.000

LF  

281.50000 2,252.008.000

0.00

0100 *FENCE (TEMPORARY) 8,928.000

0.000

607-11580  
 

8,928.000

LF  

1.32000 11,784.968,928.000

0.00
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PCN: 11180-ALTBID1 ESTIMATE RUN 10/15/2002

PROJECT: C 0252-284                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS (PRECAST CONCRETE WALL ALT.) 

0105 *FENCE CHAIN LINK (72 INCH) DELETED FORM 105 0.000

0.000

607-53172  
 

0.000

LF  

11.61000 0.000.000

0.00

0110 CONCRETE SIDEWALK DELETED FORM 105 0.000

0.000

608-00000  
 

0.000

SY  

21.28000 0.000.000

0.00

0115 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

30,995.90000 30,995.901.000

0.00

0115 MATERIAL ALLOWANCE 500G STRUCTURAL STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0115 MATERIAL ALLOWANCE 500G STRUCTURAL STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0115 MATERIAL ALLOWANCE 500G STRUCTURAL STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0115 MATERIAL ALLOWANCE 500G STRUCTURAL STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0115 MATERIAL ALLOWANCE 500G STRUCTURAL STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0115 MATERIAL ALLOWANCE 500G STRUCTURAL STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0115 MATERIAL ALLOWANCE 500G STRUCTURAL STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0115 MATERIAL ALLOWANCE 500G STRUCTURAL STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11180-ALTBID1 ESTIMATE RUN

PROJECT: C 0252-284                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY BID ITEMS (PRECAST CONCRETE WALL ALT.) 

0115 MATERIAL ALLOWANCE 500G STRUCTURAL STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0116 CONST SURVEYING (HOUR) MCR LINE ITEM 3 167.000

0.000

625-00001  
 

167.000

HOUR

100.00000 16,700.00167.000

0.00

0120 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

418,839.00000 418,839.001.000

0.00

0125 *TRAFFIC CONTROL SUPERVISOR 15.000

0.000

630-00002  
 

15.000

DAY 

311.23000 4,668.4515.000

0.00

0130 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000

0.000

630-80341  
 

4.000

EACH

47.48000 189.924.000

0.00

0135 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) DELETED FORM
105

0.000

0.000

630-80342  
 

0.000

EACH

105.50000 0.000.000

0.00

0140 *TRAFFIC CONE 50.000

0.000

630-80380  
 

50.000

EACH

7.39000 369.5050.000

0.00

0145 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0150 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0155 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0160 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 11180-ALTBID1 ESTIMATE RUN 10/15/2002

PROJECT: C 0252-284                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS (PRECAST CONCRETE WALL ALT.) 

0165 F/A ARBORIST 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0170 F/A EROSION CONTROL SUPERVISOR 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0175 F/A GRAFFITI REMOVAL 40,473.040

0.000

700-70035  
 

40,473.040

F A 

1.00000 40,473.0440,473.040

0.00

0180 F/A RELOCATE UTILITIES 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0185 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0190 F/A PARTNERING 299.500

0.000

700-70011  
 

299.500

F A 

1.00000 299.50299.500

0.00

0220 ADDED ITEM (HOUR)/ POTHOLE-RUBBER TIRE  MCR LINE ITEM 
1

30.000

0.000

900-00010  
 

30.000

HOUR

150.00000 4,500.0030.000

0.00

0225 ADDED ITEM (HOUR)/ POTHOLE-TRACKHOE MCR LINE ITEM 2 26.000

0.000

900-00010  
 

26.000

HOUR

210.00000 5,460.0026.000

0.00

0230 SILT FENCE MCR LINE ITEM 4 358.000

0.000

208-00020  
 

358.000

LF  

2.20000 787.60358.000

0.00

0235 ADDED ITEM (HOUR)/ MOWING  MCR LINE ITEM 8 271.000

0.000

900-00010  
 

271.000

HOUR

36.63000 9,926.73271.000

0.00

0265 MH BOX BASE (10 FT) MCR LINE ITEM 14 1.000

0.000

604-31010  
 

1.000

EACH

8,191.60000 8,191.601.000

0.00
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PCN: 11180-ALTBID1 ESTIMATE RUN 10/15/2002

PROJECT: C 0252-284                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS (PRECAST CONCRETE WALL ALT.) 

0275 ADDED ITEM (DOLLAR)/ LANDSCAPING  MCR LINE ITEM 15 1,887.500

0.000

900-00006  
 

1,887.500

DOL 

1.00000 1,887.501,887.500

0.00

0310 ADDED ITEM (DOLLAR)/ QUINTANA CLAIM - RELEASED APRIL 
5, 2001

-8,816.000

8,816.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

8,816.00

CAT 904,495.928,816.00904,495.92CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE BID ITEMS (PRECAST CONCRETE WALL ALT.)(WALL I-17-A 

0195 STEEL SHEET PILING (TYPE II) 28,356.000

0.000

501-00200  
 

28,356.000

SF  

15.08000 427,608.4828,356.000

0.00

0200 *DRILLED CAISSON (36 INCH) 9,510.000

0.000

503-00036  
 

9,510.000

LF  

51.55000 490,240.509,510.000

0.00

0205 *FENCE CONCRETE (SOUND BARRIER) 191,520.000

0.000

607-15000  
 

191,520.000

SF  

23.72000 4,542,854.40191,520.000

0.00

0205 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0205 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0205 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0205 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0205 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11180-ALTBID1 ESTIMATE RUN

PROJECT: C 0252-284                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURE BID ITEMS (PRECAST CONCRETE WALL ALT.)(WALL I-17-A 

0205 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0205 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0205 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0205 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0205 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0205 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0205 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0205 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0205 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0205 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0205 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11180-ALTBID1 ESTIMATE RUN

PROJECT: C 0252-284                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURE BID ITEMS (PRECAST CONCRETE WALL ALT.)(WALL I-17-A 

0205 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0205 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0205 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0205 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0205 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0205 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0206 FENCE CONC (SOUND) CMO # 1, CMO #2 14,820.000

0.000

607-15000  
 

14,820.000

SF  

29.75000 440,895.0014,820.000

0.00

0240 STR EXCAV MCR LINE ITEM 9 49.000

0.000

206-00000  
 

49.000

CY  

17.00000 833.0049.000

0.00

0245 STR BKFL (CL 2) MCR LINE ITEM 10 27.000

0.000

206-00200  
 

27.000

CY  

45.00000 1,215.0027.000

0.00

0250 CONC CL D (WALL) MCR LINE ITEM 11 22.200

0.000

601-03050  
 

22.200

CY  

375.00000 8,325.0022.200

0.00

0255 REINF STEEL MCR LINE ITEM 12 2,538.000

0.000

602-00000  
 

2,538.000

LB  

0.43000 1,091.342,538.000

0.00



CONTID: C11180-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 11180-ALTBID1 ESTIMATE RUN 10/15/2002

PROJECT: C 0252-284                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:14

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE BID ITEMS (PRECAST CONCRETE WALL ALT.)(WALL I-17-A 

0260 F/A LIQUIDED DAMAGES 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0280 ADDED ITEM (LUMP SUM)/ VALUE ENGINEERING  CMO #1 -1.000

0.000

900-00014  
 

-1.000

L S 

21,303.04000 -21,303.04-1.000

0.00

0285 STRUCT CONC COATING CMO #4 343,103.000

0.000

601-40301  
 

343,103.000

SF  

0.45000 154,396.35343,103.000

0.00

0290 STRUCT CONC COATING ANTI-GRAFFITI  CMO #4 682,206.000

0.000

601-40301  
 

682,206.000

SF  

0.37000 252,416.22682,206.000

0.00

0295 ADDED ITEM (LUMP SUM)/ GRAFFITI COAT 1.000

0.000

900-00014  
 

1.000

L S 

161,735.00000 161,735.001.000

0.00

0300 ADDED ITEM (LUMP SUM)/ TRANSPORTATION COST 1.000

0.000

900-00014  
 

1.000

L S 

54,334.00000 54,334.001.000

0.00

0305 ADDED ITEM (LUMP SUM)/ EXPANSION JOINT  CMO #4 1.000

0.000

900-00014  
 

1.000

L S 

10,700.00000 10,700.001.000

0.00

CAT 6,525,341.250.006,525,341.25CURRENT AMT0300 $ $ $

CAT NO0400 C.E. BID ITEMS 

0210 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

12,342.40000 12,342.401.000

0.00

0211 F/A PROVIDE TELEPHONE  MCR LINE ITEM 13 315.760

0.000

700-70081  
 

315.760

F A 

1.00000 315.76315.760

0.00

0215 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

811.83000 811.831.000

0.00
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PCN: 11180-ALTBID1 ESTIMATE RUN 10/15/2002

PROJECT: C 0252-284                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:14

CUMULATIVE
AMOUNT

CAT NO0400 C.E. BID ITEMS 

0270 ADDED ITEM (DOLLAR)/ CPI CLAIM 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

CAT 13,469.990.0013,469.99CURRENT AMT0400 $ $ $

$ 7,443,307.168,816.00$7,443,307.16$CURRENT AMTPROJECT TOTAL


